September 2022

CLEAN

SAFE

HEALTHY

SCHOOLS

Amity Regional School District No. 5

Facilities Department Monthly Report

Completed Projects:

- Repairs to the tennis court fencing at ARHS was completed.
- An inline filtration system was added to the glycol loop at AMSO.
- The glycol pump for the hot water recovery loop off of the fuel cell at ARHS was rebuilt by our in-house maintainers.
- Carpet for the new copy center/conference room and presentation room at District Office was installed.
- Additional coatings of track surface have been applied and line striping is nearly completed.

Projects in Process:

- Repairs for the AMSB modular building have started.
- The glycol loop at AMSO is still continuing to be flushed and cleaned with the new filter in place.
- Bid specifications are being developed for remodeling the ARHS lecture hall.
- The DESIGO building management system software upgrade for ARHS is wrapping up.
- The outdoor classroom project for both AMSB and AMSO will start soon. Drawings have been approved and site work has been scheduled.
- The District Office remodel is progressing. The wall panels have been ordered and are scheduled for install late September, furniture has been ordered, and the fire protection work is scheduled.
- Additional tree work along the fire road at ARHS is being scheduled.
- Additional coatings of surface material will be applied to the jump pits on the field.

Amity Regional School District No. 5

25 Newton Road

Woodbridge, CT 06525 Phone: 203-397-4817

Fax: 203-397-4864

